

SMART TOURIST SAFETY MONITORING AND INCIDENT RESPONSE SYSTEM

Day 1-13 Project Progress Report (Starter PDF)

Day 1: Project Title Finalization

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.

Day 2: Requirement Gathering

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.

Day 3: Objective Definition

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.

Day 4: User & Module Identification

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.

Day 5: Use Case Diagram Preparation

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.

Day 6: Database Requirement Analysis

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.

Day 7: ER Diagram Design

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.

Day 8: Database Schema Creation

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.

Day 9: UI Wireframe Design

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.

Day 10: Login & Dashboard UI Design

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.

Day 11: Navigation & Form Design

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.

Day 12: Design Review

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.

Day 13: Frontend Environment Setup

Completed planning, documentation, design discussion, and prepared deliverables for GitHub/project tracking.